
PES UNIVERSITY ECC


SOFTWARE ENGINEERING


Lab 2 : *Agile Backlog Creation & Sprint Simulation in Jira*


NAME :	**S.VINYAS GANGADKAR**
SRN :	**PES2UG24CS418**
SECTION :	**G**


1. Jira backlog with Epics and User Stories.








Jira
Search
Create
See plans
Apps
Plans
Spaces
Starred
(Example) Billing System Dev
Recent
Project1
Multi-Cloud Asset Cost ...
Recent
MCACOP board
More spaces
Recommended
Collect requests
Try
Filters
Dashboards
Teams
Goals
Projects
Customise sidebar
Spaces / Multi-Cloud Asset Cost Optimization Portal
MCACOP board
Summary
Timeline
Active sprints
Backlog
Calendar
List
More 4
Search backlog
Version
Epic 6
More
Clear filters
Epic
Epic 2: Cloud Cost Visibility
Key MCACOP-2
Work items 3
Completed 3
Estimate 13 points
100% of estimated work complete
0 work items unestimated
View details
Create work item
Epic 3: Cost
Plan your sprint
Drag work items from the Backlog section or create new o
work for this sprint. Select Start sprint when you're ready.
Create
0 of 0 work items visible
Estimate: 0 of 0
Backlog (0 work items)
Your backlog is empty.
Create
Jira work item
100% Done
Work
Pric
MCACOP-9 Story 2.1 — Cost Overview
MCACOP-10 Story 2.2 — Cost Breakdown
MCACOP-11 Story 2.3 — Cost Trends
Linked work items
Add linked work item
Details
Assignee
Unassigned
Assign to me
Reporter
VINYAS GANGADKAR S
Labels



Jira
Search
Create
See plans
Apps
Plans
Spaces
Starred
(Example) Billing System Dev
Recent
Project1
Multi-Cloud Asset Cost ...
Recent
MCACOP board
More spaces
Recommended
Collect requests
Try
Filters
Dashboards
Teams
Goals
Projects
Customise sidebar
https://vinyas10.atlassian.net/browse/MCACOP-13
Spaces / Multi-Cloud Asset Cost Optimization Portal
MCACOP board
Summary
Timeline
Active sprints
Backlog
Calendar
List
More 4
Search backlog
Version
Epic 6
More
Clear filters
Epic
Epic 3: Cost Optimization
Key MCACOP-3
Work items 3
Completed 3
Estimate 16 points
100% of estimated work complete
0 work items unestimated
View details
Create work item
Epic 4: Budget &
Plan your sprint
Drag work items from the Backlog section or create new o
work for this sprint. Select Start sprint when you're ready.
Create
0 of 0 work items visible
Estimate: 0 of 0
Backlog (0 work items)
Your backlog is empty.
Create
Jira work item
100% Done
Work
Pric
MCACOP-12 Story 3.1 — Idle Resource Detection
MCACOP-13 Story 3.2 — Rightsizing...
MCACOP-14 Story 3.3 — Savings Estimation
Linked work items
Add linked work item
Details
Assignee
Unassigned
Assign to me
Reporter
VINYAS GANGADKAR S
Labels



Jira
Search
Create
See plans
Apps
Plans
Spaces
Starred
(Example) Billing System Dev
Recent
Project1
Multi-Cloud Asset Cost ...
Recent
MCACOP board
More spaces
Recommended
Collect requests
Try
Filters
Dashboards
Teams
Goals
Projects
Customise sidebar
Spaces / Multi-Cloud Asset Cost Optimization Portal
MCACOP board
Summary
Timeline
Active sprints
Backlog
Calendar
List
More 4
Search backlog
Version
Epic 6
More
Clear filters
Epic
Epic 4: Budget & Cost Governance
Key MCACOP-4
Work items 3
Completed 3
Estimate 11 points
100% of estimated work complete
0 work items unestimated
View details
Create work item
Epic 5: Reporting & Optimization Insights
Plan your sprint
Drag work items from the Backlog section or create new o
work for this sprint. Select Start sprint when you're ready.
Create
0 of 0 work items visible
Estimate: 0 of 0
Backlog (0 work items)
Your backlog is empty.
Create
Jira work item
100% Done
Work
Pric
MCACOP-15 Story 4.1 — Budget Creation
MCACOP-16 Story 4.2 — Budget Monitoring
MCACOP-17 Story 4.3 — Cost Alerts
Linked work items
Add linked work item
Details
Assignee
Unassigned
Assign to me
Reporter
VINYAS GANGADKAR S
Labels





2.Story point assignments.








Spaces / Multi-Cloud Asset Cost Optimization Portal
MCACOP board
Summary
Timeline
Active sprints
Backlog
More 6
Search backlog
Version
More 6
Clear filters
Epic
Create work item
Epic 3: Cost Optimization
Key MCACOP-3
Work items 3
Completed 3
Estimate 16 points
100% of estimated work complete
0 work items unestimated
View details
Create work item
Plan your sprint
Drag work items from the B
work for this sprint. Select
+ Create
items visible
Backlog (0 work items)
Your t
+ Create
Jira work item
MCACOP-12 Story 3.1 — Idle Resource Detection High 5
MCACOP-13 Story 3.2 — Rightsizing... High 8
MCACOP-14 Story 3.3 — Savings Estimation High 3
Linked work items
Add linked work item
Details
Assignee Unassigned
Assign to me
Reporter VINYAS GANGADKAR S
Labels None
Due date None
Start date None
Priority Medium



Spaces / Multi-Cloud Asset Cost Optimization Portal
MCACOP board
Summary
Timeline
Active sprints
Backlog
More 6
Search backlog
Version
More 6
Clear filters
Epic
Create work item
Epic 4: Budget & Cost Governance
Key MCACOP-4
Work items 3
Completed 3
Estimate 11 points
100% of estimated work complete
0 work items unestimated
View details
Create work item
Plan your sprint
Drag work items from the B
work for this sprint. Select
+ Create
items visible
Backlog (0 work items)
Your t
+ Create
Jira work item
Child work items
100% Done
Work
Priority
Story Po..
MCACOP-15 Story 4.1 — Budget Creation High 5
MCACOP-16 Story 4.2 — Budget Monitoring Medium 3
MCACOP-17 Story 4.3 — Cost Alerts High 3
Linked work items
Add linked work item
Details
Assignee Unassigned
Assign to me
Reporter VINYAS GANGADKAR S
Labels None



Spaces / Multi-Cloud Asset Cost Optimization Portal
MCACOP board
Summary
Timeline
Active sprints
Backlog
More 6
Search backlog
Version
More 6
Clear filters
Epic
Epic 5: Reporting & Optimization Insights
Key MCACOP-5
Work items 3
Completed 3
Estimate 13 points
100% of estimated work complete
0 work items unestimated
View details
Create work item
+ Create epic
Plan your sprint
Drag work items from the B
work for this sprint. Select
+ Create
items visible
Backlog (0 work items)
Your t
+ Create
Jira work item
Child work items
100% Done
Work
Priority
Story Po..
MCACOP-18 Story 5.1 — Cost Dashboard Medium 5
MCACOP-19 Story 5.2 — Optimization... Medium 5
MCACOP-20 Story 5.3 — Cost Reports Low 3
Linked work items
Add linked work item
Details
Assignee Unassigned
Assign to me
Reporter VINYAS GANGADKAR S


3.Sprint board (Active Sprint view).





Search board
VS
Version
Epic
Quick filters
TO DO 4
Story 2.2 — Cost Breakdown
Epic 2: Cloud Cost Visibility
MCACOP-10
5
Story 2.3 — Cost Trends
Epic 2: Cloud Cost Visibility
MCACOP-11
3
Story 3.1 — Idle Resource Detection
Epic 3: Cost Optimization
MCACOP-12
5
IN PROGRESS 2
Story 1.3 — Asset Search and Filtering
Epic 1: Multi-Cloud Asset Discovery
MCACOP-8
3
Story 2.1 — Cost Overview
Epic 2: Cloud Cost Visibility
MCACOP-9
5
DONE 2
Story 1.1 — Cloud Account Integration
Epic 1: Multi-Cloud Asset Discovery
MCACOP-6
5
Story 1.2 — Asset Disc...
Epic 1: Multi-Cloud Asset Discovery
MCACOP-7
5
Create


Search board
VS
Version
Epic
Quick filters
TO DO 2
Epic 3: Cost Optimization
MCACOP-12
5
Story 3.2 — Rightsizing Recommendations
Epic 3: Cost Optimization
MCACOP-13
8
Create
IN PROGRESS 2
MCACOP-10
5
Story 2.3 — Cost Trends
Epic 2: Cloud Cost Visibility
MCACOP-11
3
Create
DONE 4
Epic 1: Multi-Cloud Asset Discovery
MCACOP-6
5
Story 1.2 — Asset Discovery
Epic 1: Multi-Cloud Asset Discovery
MCACOP-7
5
Story 1.3 — Asset Search and Filtering
Epic 1: Multi-Cloud Asset Discovery
MCACOP-8
3
Story 2.1 — Cost Overview
Epic 2: Cloud Cost Visibility
TO DO 7
Story 3.3 — Savings Estimation
Epic 3: Cost Optimization
MCACOP-14
3
Story 4.1 — Budget Creation
Epic 4: Budget & Cost Governance
MCACOP-15
5
Story 4.2 — Budget Monitoring
Epic 4: Budget & Cost Governance
MCACOP-16
3
IN PROGRESS
DONE



TO DO 5
IN PROGRESS 1
DONE 1
Story 4.2 — Budget Monitoring
Epic 4: Budget & Cost Governance
MCACOP-16 3
Story 4.3 — Cost Alerts
Epic 4: Budget & Cost Governance
MCACOP-17 3
Story 5.1 — Cost Dashboard
Epic 5: Reporting & Optimization Insi...
MCACOP-18 5
Story 4.1 — Budget Creation
Epic 4: Budget & Cost Governance
MCACOP-15 5
+ Create
Story 3.3 — Savings Estim...
Epic 3: Cost Optimization
MCACOP-14 3
+ Create



TO DO 3
IN PROGRESS 2
DONE 2
Story 5.1 — Cost Dashboard
Epic 5: Reporting & Optimization Insi...
MCACOP-18 5
Story 5.2 — Optimization Dashboard
Epic 5: Reporting & Optimization Insi...
MCACOP-19 5
Story 5.3 — Cost Reports
Epic 5: Reporting & Optimization Insi...
MCACOP-20 3
Story 4.2 — Budget Monitoring
Epic 4: Budget & Cost Governance
MCACOP-16 3
Story 4.3 — Cost Alerts
Epic 4: Budget & Cost Governance
MCACOP-17 3
Story 3.3 — Savings Estim...
Epic 3: Cost Optimization
MCACOP-14 3
Story 4.1 — Budget Creation
Epic 4: Budget & Cost Governance
MCACOP-15 5
+ Create


Search board
Version
Epic
Quick filters
TO DO 1
IN PROGRESS 2
DONE 4
Epic 5: Reporting & Optimization Insi...
MCACOP-20 3
+ Create
Epic 5: Reporting & Optimization Insi...
MCACOP-18 5
Story 5.2 — Optimization Dashboard
Epic 5: Reporting & Optimization Insi...
MCACOP-19 5
Epic 3: Cost Optimization
MCACOP-14 3
Story 4.1 — Budget Creation
Epic 4: Budget & Cost Governance
MCACOP-15 5
Story 4.2 — Budget Monitoring
Epic 4: Budget & Cost Governance
MCACOP-16 3
Story 4.3 — Cost Alerts
Epic 4: Budget & Cost Governance



4. Burndown Chart.





Burndown Chart

How to read this chart

Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
26/Aug/26 9:52 PM	MCACOP-10	Sprint start		5		
	MCACOP-11			3		
	MCACOP-12			5		
	MCACOP-13			8		
	MCACOP-6			5		
	MCACOP-7			5		
	MCACOP-8			3		
	MCACOP-9			5		
	Total					39
26/Aug/26 9:54 PM	MCACOP-6	Burndown	Issue completed		5	34
26/Aug/26 9:57 PM	MCACOP-7	Burndown	Issue completed		5	29
26/Aug/26 10:07 PM	MCACOP-8	Burndown	Issue completed		3	26
	MCACOP-9	Burndown	Issue completed		5	21

Burndown Chart

How to read this chart

26/Aug/26 10:09 PM	MCACOP-10	Burndown	Issue completed		5	16
	MCACOP-11	Burndown	Issue completed		3	13
	MCACOP-12	Burndown	Issue completed		5	8
	MCACOP-13	Burndown	Issue completed		8	0
26/Aug/26 10:11 PM	MCACOP-10	Sprint ended by VINYAS GANGADKAR S				0
	MCACOP-11					0
	MCACOP-12					0
	MCACOP-13					0
	MCACOP-6					0
	MCACOP-7					0
	MCACOP-8					0
	MCACOP-9					0
	Total					0

Reflection Questions

1. Did your estimations reflect the actual effort?

Answer:

Yes, I think our estimations were reasonable. We used Fibonacci numbers like 3, 5, and 8 to assign story points based on the difficulty and effort of each User Story. For example, simpler stories were given 3 points, while more complex stories like **Rightsizing Recommendations** were given 8 points. We completed both sprints successfully, so I feel that our estimates were suitable for the work we planned.

2. Was your backlog well-prioritized?

Answer:

Yes, I think our backlog was well-prioritized. We gave High priority to the important features such as cloud account integration, asset discovery, cost overview, cost optimization, and budget management. Features such as dashboards and reports were given lower priority because they were not as essential as the core functionality. This helped us focus on the most important features first.

3. How did your simulated sprint align with your plan?

Answer:

Our simulated sprints followed the plan we created for the project. In **Sprint 1**, we focused mainly on cloud asset discovery, cost visibility, and cost optimization. In **Sprint 2**, we worked on savings estimation, budget management, cost alerts, dashboards, and reports. We moved the stories from **To Do → In Progress → Done** during both sprints. All the planned stories were completed, so I think the sprints aligned well with our original plan.

4. What insights did the burndown chart give about your team's capacity?

Answer:

The Burndown Chart helped us see how the remaining work decreased during the sprint. It showed that we were able to complete the planned work within the sprint. Sprint 2 had **27 story points**, and we completed all of them. From the chart, I understood that the Burndown Chart is useful for checking whether the team is progressing as planned and whether the amount of work selected for a sprint is manageable.

Conclusion

Overall, this project helped me understand how Agile and Scrum can be used to manage a software project using Jira. I created **5 Epics and 15 User Stories** for the Multi-Cloud Asset Cost Optimization Portal. I also learned how to prioritize User Stories and assign Story Points using the Fibonacci sequence.

I created and completed **two sprints** and moved the User Stories through **To Do, In Progress, and Done**. I also used the Burndown Chart to understand the progress of the sprint.

Through this project, I learned how to create a backlog, plan sprints, track progress, and evaluate the team's work using Jira. Overall, the activity gave me a better understanding of how Scrum can be used to manage a software development project.